

PROJECT PLANNING PHASE

Date: 05 July 2026 | Project: Strategic Product Placement Analysis (SPPA)

Project Planning Template

Product Backlog & Sprint Schedule:

Sprint	FR	User Story #	User Story / Task	Points	Priority	Member
S-1	Data	USN-1	Import CSV dataset into Tableau Desktop	3	High	Mahendra
S-1	Data	USN-2	Validate data types and handle missing values	2	High	Mahendra
S-1	Data	USN-3	Create calculated fields (Price Diff, Sales/Price, etc.)	3	High	Mahendra
S-2	Viz	USN-4	Bar Chart: Sales Volume by Product Category	2	High	Mahendra
S-2	Viz	USN-5	Stacked Bar: Promotion Analysis	2	High	Mahendra
S-2	Viz	USN-6	Donut Chart: Position Distribution	2	Medium	Mahendra
S-2	Viz	USN-7	Scatter Plot: Competitor Pricing	2	High	Mahendra
S-3	Viz	USN-8	Line Chart: Seasonal Demand Analysis	2	Medium	Mahendra
S-3	Viz	USN-9	Pie Chart: Customer Demographics	2	Medium	Harshitha
S-3	Viz	USN-10	Bubble Chart: Traffic vs Sales	2	Low	Harshitha
S-3	Viz	USN-11	Heat Map: Placement Performance	2	High	Harshitha
S-3	Dash	USN-12	Dashboard Interaction and Filters	3	High	Harshitha
S-4	Story	USN-13	Tableau Story with Annotations	3	High	Harshitha
S-4	Pub	USN-14	Publish to Tableau Public	2	High	Mahendra
S-4	Web	USN-15	Responsive Website Development	3	High	Mahendra
S-4	Int	USN-16	Embed Dashboard/Story on Website	2	High	Mahendra
S-4	QA	USN-17	Verify all visualizations and links	2	Medium	Both

Sprint Schedule:

Sprint	Total Points	Duration	Start Date	Planned End	Completed	Actual Release
Sprint-1	8	4 Days	05 July 2026	09 July 2026	8	09 July 2026
Sprint-2	8	4 Days	09 July 2026	12 July 2026	8	12 July 2026
Sprint-3	11	3 Days	12 July 2026	14 July 2025	11	14 July 2026
Sprint-4	10	4 Days	14 July 2026	18 July 2026	10	18 July 2026

Velocity & Burndown:

Total Points: 37 | Sprints: 4 | Avg Velocity: 9.25 pts/sprint | Team Velocity: 1.85 pts/day

Day	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
Ideal	37	35	33	31	29	27	25	23	21	19	17	15	13	11	9	7	5	3	1	0
Actual	37	36	32	30	27	25	23	21	19	16	14	12	9	7	5	4	3	2	1	0